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ABSTRACT 
This study is concerned with the relationships between foreign loans and development 
project management. The main focus of the study is to investigate factors that 
undennine the effectiveness and efficiency of the management of loan projects in the 
experience of the Loans Control Division of the Department of Highways in Thailand. 
The emphasis is on road projects funded through foreign loan schemes because roads 
are one main infrastructure that requires never-ending financial support, with little or no 
direct cost recovery. When partly financed with loan monies, road projects also add to 
the burden of debt repayment for the nation. Thus, one essential objective in 
implementing road projects is to minimize investments cost by delivering a well-
managed project. As loan projects have unique characteristics and require particular 
management skills, a comprehensive study of the experience of the Loan Control 
Division will help to reveal solutions to improve the effective and efficient management 
of other loan projects. 
The findings suggest that the Loans Control Division is presently facing three main 
factors that create a hostile environment for the management of loan projects. They are: 
the differences between local regulations and foreign guidelines; an unsupported 
working environment and the lack of knowledge and skills. These factors reflect a lack 
of understanding of loan projects at both national and personal levels . At the national 
level , it is evident in this study that the merger in the 1990s of local regulations for local 
projects with those for local projects was based on an ignorance of the requirement to 
have specific regulations that are compatible with foreign loan guidelines and which 
support the management of loan projects. At the personal level , the study suggests that 
the majority of the respondents need specific knowledge and particular skills to help 
them carry out their work efficiently. Proper orientation and training is inadequate and 
the knowledge and experience of individuals has not yet been transferred to the 
organization. It is therefore recommended that to enhance the effectiveness and 
efficiency of the management of loan projects, it is essential to take the unique 
characteristics of each loan project into account and to provide necessary resources, 
such as an in-house orientation and training programmes, a good working and learning 
environment, and a handbook or manual for work procedures. 
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CHAPTER 1 
INTRODUCTION 
This thesis focuses on the practical management of development projects in Third 
World countries that are partly financed by loans from external loan sources. In this 
chapter, the background of the study, the reason for the study, its objectives as well as 
the framework of the research are introduced to give a broad picture of the study. 
Outlines of each chapter are provided in the last part of the chapter. 
1.1. BACKGROUND 
Since the introduction of the first national economic and social development plan in 
1961, development strategies in Thailand have been largely based on the acceleration of 
economic growth. Infrastructure has been heavily invested in to support the industrial 
expansion. Roads and highways, which are considered to be the infrastructure that helps 
to underpin the economic growth and social well-being of the nation, have been 
constructed in all regions of the country. These roads are largely managed by the 
Department of Highways (DOH) which is considered to be the main organization for 
road development throughout Thailand (Muscat, 1994: 94-98). 
As road development projects require a great amount of investment - an average of 426 
million bath or about US$ I 0.14 million per km (at the exchange rate of 42 baht: 
US$ 1.00) for new standard highway (San, 1992: 136), many large projects have been 
co-financed by international financial institutions ('the loan sources') such as the 
International Bank for Reconstruction and Development (IBRD or generally called the 
'World Bank'), the Asian Development Bank (ADB) and the Japan Bank for 
International Cooperation (JBIC). Foreign loans therefore play an influential part in the 
loan project management as the borrowers are required by the loan sources (through 
loan agreements) to follow their guidelines and conditions for the execution of the 
projects(DOH, 1995: 106). 
These requirements result in the need to have a unit that is directly responsible for the 
work of loan projects because specific conditions, such as English language and the 
regulations of the loan sources, become the essential elements that make the 
management of loan projects different from those of local projects (projects that are 
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fully funded by the government fiscal budgets). The Department of Highways therefore 
established the Loans Control Division (LCD) to undertake the management of loan 
projects. From a repo1i by the World Bank (1995: 1-9), the outcome of road projects 
under past loans has been considered successful in tenns of schedule and budgets. 
However loan projects still lack adequate performance management to suppo1i the 
smooth implementation of the project and improvements are necessary to remedy the 
situation. This thesis therefore seeks to identify factors which are critical to the 
efficiency and effectiveness of the management ofloan projects. 
The research student's interest in this topic emerges under four reasons. Firstly, foreign 
aid (grants and loans) is one of many debated issues in development literature. The 
arguments for and against foreign aid and its structure are many and varied. In general 
foreign aid is economic assistance given to Third World countries because they have 
insufficient financial resources to undertake development work. However many aid 
critics say that aid is used as a tool for controlling Third World countries as it contains 
strategies for expanding the self-interest of the United States (US) and other Western 
countries (Hope, L 996: 53,57). 
In addition, the rapid accumulation of debt burden resulting from foreign loans becomes 
a foreseen but not faced problem by many Third World countries. One worry about 
foreign debt is that the developing countries can never be freed from the external debt 
cycle. With the hope to be able to pay off the debt in the future, these countries continue 
to seek foreign loans for the implementation of what is called 'a development project'. 
But when the outcome of the project is something, such as roads and highways, that 
does not make a profit by itself, it is necessary to make sure that the project yields more 
benefits than the debt burden to all population in the country (Payer, 1991: 58). 
Secondly, a project is considered to be an important development tool. But projects in 
many developing countries have failed due to the lack of good project management 
(Cusworth and Franks, 1993: viii). When the project does not yield the expected 
outcome, it means a waste of investment. And when the investment is funded by foreign 
loans, it means the population in the country have to pay the debt without receiving full 
or any benefits at all. 
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As loan projects require different management procedures from local projects, some 
practices such as using guidelines from the loan sources as well as the local regulations 
for loan projects can cause difficulties in the management of loan projects . This is 
because other relevant officials and contractors tend to employ other local regulations, 
which are generally used for local projects, in relation to loan projects. These 
procedures also create a sense of alienation towards the LCD by others divisions in the 
DOH as well as by the contractors since all procedures are processed differently. 
However as time passes by, the unique characteristics of the LCD have gradually 
declined and a decreased standard of work has been noticed by relevant staff 
(Interviewed, 6 February, 2003). 
Thirdly, according to Carlsson and Wohlgemuth (2000: 7), issues of learning in 
development organizations by all parties involved in development projects have recently 
been brought to public attention. This subject is mentioned in discussions about aid 
effectiveness by many well-known writers such as Cassen et al. (1994), Mosley ( 1987), 
Bauer ( 1991 ), and Berg (2000). There is a general conclusion that if aid agencies and 
their recipients were more concerned with learning, aid would be processed in a more 
effective way. Both aid agencies and their recipients would be more aware that their 
experiences are worth learning from and using as guidance for improving their 
practices. This thesis puts this concept into practice, learning from the experience of the 
LCD. 
Lastly, it appears that through years of servicing the management of loan projects, the 
LCD has experienced many changes that more or less affect the effectiveness and 
efficiency of its work. These effects can be better understood by learning from officials 
who have worked at the LCD long enough to see those changes. However the resources 
for learning are quite scarce because these officials are gradually retired or transferred 
to other offices. Once they are gone, the LCD loses the opportunity to make use of their 
valuable experience and knowledge forever. Thus, it is a high time that such knowledge 
and experience is passed on or documented and made accessible. 
In addition, the study at a practitioner level will yield more benefits in tenns of defining 
effective management and administration if it analyses a current loan projects rather 
than studying the end result of a road construction project. Officials in loan projects are 
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considered to be both primary and secondary stakeholders. They build roads, pay tax 
and sometimes use the roads they built. If they manage loan projects, mindful that such 
projects affect their lives as well as others either directly or indirectly, they will at least 
help to produce good roads rather than bad ones. I agree with a classmate who said 
' 'Once constructed, the road is there. You can't remove it to somewhere else. Our work 
is to respond to a top-down policy. No matter how it happens, you still have to do your 
job" (Conversation with research student, Massey University, 22 July, 2002). 
This thesis emphasizes issues about external loans, development project management, 
and the critical factors that affect or impede the management of loan projects. The study 
will help to promote awareness of the unique characteristics of loan projects and the 
requirement for particular expertise in loan project management by relevant officials at 
both management and administration levels. The study will also help officials who are 
responsible for loan project management, both inside and outside the LCD, to gain a 
broader understanding of development project management and of development 
theories; and be able to act as a tactical and discreet tool in development project 
management. 
1.2. OBJECTIVES OF THE STUDY 
This study will identify and examine the factors that affect or impede the efficiency and 
effectiveness of the management of loans projects. To answer the central question of 
the study "What are these factors?", this thesis explores the experience of the LCD to 
collect a detailed account of the management and administration of loan projects. An 
analysis of the organizational structures as well as its management culture bring light to 
the study. 
Subsidiary questions investigated in this study are: 
• What are the officials' perceptions of foreign loans, loan projects, and the 
Loans Control Division? What recommendations and criticisms exist? 
• What are the effects of the foreign loans guidelines on loan project 
management and how are the effects managed? 
• What are the influences of the organizational structure in the Loans Control 
Division? 
• What particular expertise is needed for the management of loan projects? 
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The objectives of the study are: 
• To explore how relevant officials perceive foreign loans, loan projects 
and the Loans Control Division. 
• To investigate the effects of foreign loans on the management of road 
development projects. 
• To examine the influences of organizational structures on loan projects. 
• To investigate the particular expertise needed for loan project management. 
• To provide a description and analysis of factors that affect the efficiency and 
effectiveness of loan project management. 
• To form a number of recommendations based on the research findings. 
1.3. RESEARCH FRAMEWORK 
The thesis comprises three main research components: the literature review, the 
collection of data via interviews with the LCD officials, and analysis of the collected 
data. The survey of relevant literature to the topic provides the theoretical background 
and concepts about development theories, foreign loans, project management and road 
development in Thailand are examined in Chapters Two and Three. 
The collection of data was carried out mainly in the LCD. The finding of this research 
analyzes loan project management on the grounds of reality and practicality. The two 
major approaches for gathering the information were collecting data using primary 
sources and collecting data using secondary sources (Kumar, 1999: I 05-126). Methods 
used to collect the primary data were interviews, questionnaires , and observation. 
A semi-structured questionnaire-based interview was conducted with present and 
fonner officials of the LCD. The researcher asked questions in the prepared 
questionnaire (see Appendix A) to find out viewpoints on the following issues: 
• The perceptions of foreign loans, loan projects and the Loans Control 
Division. 
• The effects of foreign loans guidelines and conditions on the management of 
loan projects. 
• The influence of organizational structure in the management of loan projects. 
• The particular expertise needed for the management of loan projects. 
• How can the present situation be improved? 
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Data from secondary sources such as working files, final reports, annual reports, loans 
agreements, guidelines, and regulations for project management from both Thai 
government and the loan sources was also examined. As there were major changes in 
project management after organizational restructuring, data was collected from 1983 
(the year before the organization structure was changed) to 2002. This infonnation was 
used to provide the localized context for this research found in Chapter Three. 
1.4. CHAPTER OUTLINES 
Chapter One presents a framework for the thesis. The background of the study, the 
reason and objectives of the study as well as research methodology are introduced to 
show a broad picture of the study. Chapter Two reviews the literature about 
development concepts and theories. The issues surrounding modernization theory, 
foreign loans, and development project management are explored. The concepts of 
efficiency, effectiveness and learning organizations are also examined. Chapter Three 
concentrates on road development in Thailand. It gives a brief history of road 
construction in Thailand. This is followed by the work of the LCD with relevant loans 
sources. Chapter Four presents the research methodology in detail and the problems and 
limitations that apply to data collection. Chapter Five examines and describes the 
experiences of the LCD. The collected data is analyzed to find out the results from field 
work. Chapter Six draws conclusions from the study. The main issues from previous 
chapters, discussions, and recommendations are provided as the final episode this study. 
